COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2015

ESTI MATE SUMVARY 11:38: 24
CONTI D: C19918 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19918- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI ME ALLOW 110 WORK DAYS
R4- FY14- RAMP- BR. SH 157 STRUCT PERCENT TI ME: 54.55 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. BR 157A-012
R4- FY14- RAMP- BR  SH 157 STRUCTURES
NAVE OF RQAD:
PRQJECT COUNTI ES: LAR MER BOULDER, REG ON 4
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 08/ 29/ 2015 DATE TI ME STARTED 04/ 06/ 2015
2180 E. 74TH PLACE DATE LET 03/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 26/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 04/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,228, 696.00 PARTI Cl PATI NG $ 596, 518. 50 $ 366, 476. 50
AWARD PRQJECT AM: $ 2,187, 723.00 NON PARTI Cl PATI NG 750. 00 0.00
PERCENT COVPLETE: 26. 80% TOTAL EARNI NGS 597, 268. 50 366, 476. 50
FUNDS AVAI LABLE: $ 1,631,427.50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 597, 268. 50 366, 476. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,507. 54 -9,007.76
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 582, 760. 96 357, 468. 74
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 582, 760. 96 357, 468. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 357, 468. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19918

PCN: 19918-BI D

PRQJECT: BR 157A-012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 208-00002 Erosion Log (12 Inch)

0010 208-00035  Aggregate Bag
0015 208-00045 Concrete Washout Structure

0020 208-00103 Renoval and Disposal of Sedinment (Labor)
0025 208-00106 Sweepi ng (Sedi nent Renoval )

0030 612-00001 Del i neator (Type I)

0035 612-00003 Delineator (Type I11)

0040 625-00000 Construction Surveying

0045 626- 00000 *Mobi | i zati on

0050 626- 01000 *Public Information Services

0055 627-00005 *Epoxy Pavenent MarKking

ESTI MATE NO 0002

COLORADO DEPARTMENT OF TRANSPORTATI ON
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QUANTI TY/
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ESTI MATE RUN 09/ 14/ 2015

11:38: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
650. 00
1, 300. 00
0. 00
0. 00
832. 50
832. 50
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
66, 218. 00
113, 684. 00
0. 00
5, 000. 00
0. 00
0. 00



CONTI D C19918 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19918- Bl D ESTI MATE RUN 09/ 14/ 2015
PRQJECT: BR 157A-012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 12. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 630- 00000 Fl aggi ng 250. 000 82. 000
HOUR 148. 000 4,736. 00
32. 00000 230. 000 7, 360. 00
0070 630- 00007 Traffic Control Inspection 32. 000 13. 000
DAY 10. 000 1, 300. 00
130. 00000 23. 000 2,990. 00
0075 630-00012 Traffic Control Managenent 110. 000 13. 000
DAY 24.000 19, 080. 00
795. 00000 37.000 29, 415. 00
0080 630- 00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0085 630-80305 Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0090 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 630- 80341 Construction Traffic Sign (Panel Size A) 12. 000 3. 000
EACH 3. 000 279. 00
93. 00000 6. 000 558. 00
0100 630- 80342 Construction Traffic Sign (Panel Size B) 36. 000 8.500
EACH 9. 500 940. 50
99. 00000 18. 000 1, 782.00
0105 630-80343 Construction Traffic Sign (Panel Size O 28. 000 5. 500
EACH 4. 500 445. 50
99. 00000 10. 000 990. 00
0110 630-80355 Portabl e Message Sign Panel 8. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C19918 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19918-BI D ESTI MATE RUN 09/ 14/ 2015
PRQJECT: BR 157A-012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 500 575. 00
1, 150. 00000 1. 000 1, 150. 00
0120 630- 80360 Drum Channel i zi ng Devi ce 45. 000 22.500
EACH -16. 500 -528. 00
32. 00000 6. 000 192. 00
0125 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0128 630- 80380 Traffic Cone 250. 000 0. 000
EACH 50. 000 375. 00
7.50000 50. 000 375. 00
0130 630-80393 Stackabl e Vertical Panels 40. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0135 630-85011 I npact Attenuator (Tenporary) 2.000 0. 000
DAY 0. 000 0. 00
830. 00000 0. 000 0. 00
0140 630-85041  Mobile Attenuator 102. 000 13. 000
DAY 32. 000 16, 768. 00
524. 00000 45. 000 23, 580. 00
0145 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19918 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19918-BI D ESTI MATE RUN 09/ 14/ 2015
PRQJECT: BR 157A-012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 700-70021 F/ A On- The-Job Trai nee 387. 000 0. 000
HOUR 387. 000 387. 00
1. 00000 387. 000 387. 00
0170 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 598, 512.00 $ 112,058.50 % 226, 095. 50
CAT NOO300 B-16-FX
0180 202-00217 Renove Concrete Pavenent (Pl aning) (Special) 333. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0185 202- 00450 Renoval of Portions of Present Structure (Cass 1) 20. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 518- 00000 Bri dge Conpression Joint Seal er 108. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0195 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 568. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0200 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 342. 000 0. 000
CF 0. 000 0. 00
108. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 100, 130. 00 $ 0.00% 0. 00
CAT NO0301 D-16-DF
0205 202-00217 Renove Concrete Pavenent (Pl aning) (Special) 560. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 202-00425 *Renoval of Bridge Railing 494. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0215 202-00453 Renoval of Portions of Present Structure (C ass 2) 108. 000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D C19918 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19918-BI D ESTI MATE RUN 09/ 14/ 2015
PRQJECT: BR 157A-012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 D-16-DF
0220 202- 00504 Renoval of Expansion Device 179. 000 39. 000
LF 39. 000 6, 240. 00
160. 00000 78. 000 12, 480. 00
0225 509-08120 Tenporary Bridge Deck 1, 428. 000 285. 000
SF 594. 000 51, 084. 00
86. 00000 879. 000 75, 594. 00
0230 518-01005 Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 186. 000 39. 000
Pl at es)
LF 39. 000 12, 675. 00
325. 00000 78. 000 25, 350. 00
0235 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 2, 096. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 179. 000 0. 000
CF 0. 000 0. 00
108. 00000 0. 000 0. 00
0245 601- 03040 Concrete Cass D (Bridge) 66. 500 14.000
cY 13. 500 23, 895. 00
1, 770. 00000 27.500 48, 675. 00
0250 601-03041 Concrete O ass D (Bridge) (Special) 12. 000 0. 000
CY 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0255 602- 00020 Rei nforcing Steel (Epoxy Coated) 6, 993. 000 1, 348. 000
LB 1, 316. 000 2,632.00
2. 00000 2, 664. 000 5,328. 00
0260 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0265 606-11010 *Bridge Rail Type 10R 494. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 740, 887.00 $ 96, 526. 00 $ 167, 427. 00



CONTI D C19918 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19918-BI D ESTI MATE RUN 09/ 14/ 2015
PRQJECT: BR 157A- 012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 D-16-DJ

0270 202-00217 Renove Concrete Pavenent (Pl aning) (Special) 253. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 202-00453 Renoval of Portions of Present Structure (C ass 2) 38. 000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00
0280 202- 00504 Renoval of Expansion Device 108. 000 54. 000
LF 54. 000 8, 640. 00
160. 00000 108. 000 17, 280. 00
0285 509-08120 Tenporary Bridge Deck 860. 000 424. 000
SF 424. 000 36, 464. 00
86. 00000 848. 000 72,928. 00
0290 518-01005 Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 108. 000 0. 000
Pl ates
) LF 108. 000 35, 100. 00
325. 00000 108. 000 35, 100. 00
0295 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 668. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0300 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 376. 000 0. 000
CF 0. 000 0. 00
108. 00000 0. 000 0. 00
0305 601- 03040 Concrete O ass D (Bridge) 39. 000 0. 000
cY 39. 000 69, 030. 00
1, 770. 00000 39. 000 69, 030. 00
0310 601-03041 Concrete Cass D (Bridge) (Special) 4.000 0. 000
CY 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0315 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 329. 000 0. 000
LB 4,329. 000 8, 658. 00
2. 00000 4,329. 000 8, 658. 00

CAT 0302 CURRENT AMI  $ 293,510.00 $ 157,892.00 $ 202, 996. 00



CONTI D C19918

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 19918-BI D ESTI MATE RUN 09/ 14/ 2015
PRQJECT: BR 157A-012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0303 D-16-DK
0320 202-00217 *Remove Concrete Pavenent (Planing) (Special) 307. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0325 202- 00453 Renoval of Portions of Present Structure (O ass 2) 47.000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00
0330 202-00504 Renoval of Expansion Device 131. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0335 509-08120 Tenporary Bridge Deck 1, 041. 000 0. 000
SF 0. 000 0. 00
86. 00000 0. 000 0. 00
0340 518-01005 Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 131. 000 0. 000
Pl at es)
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0345 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 809. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0350 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 455. 000 0. 000
CF 0. 000 0. 00
108. 00000 0. 000 0. 00
0355 601- 03040 Concrete O ass D (Bridge) 39. 000 0. 000
CY 0. 000 0. 00
1, 770. 00000 0. 000 0. 00
0360 601-03041 Concrete Cass D (Bridge) (Special) 5. 000 0. 000
CY 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0365 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 016. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 338,985.00 $ 0.00% 0. 00



CONTI D C19918 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19918-BI D ESTI MATE RUN 09/ 14/ 2015
PRQIECT: BR 157A-012 ESTI MATE NO 0002 11:38: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NOO304 E-16-PN
0370 202-00217 Renove Concrete Pavenent (Pl aning) (Special) 507. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0375 515- 00400 Concrete Seal er 186. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0380 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 1, 410. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0385 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 793. 000 0. 000
CF 0. 000 0. 00
108. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 155, 922.00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI  $ 750.00 $ 0.00% 750. 00
PRQIECT TOTAL CURRENT AMI $ 2,228,696.00$ 366, 476.50 $ 597, 268. 50



